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de maximis, inc.

186 Center Street
Suite 290
Clinton, NJ 08809
(908) 735-9315
(908) 735-2132 FAX

March 10, 2006

Mr. Joseph Cosentino VIA FAX AND U.S. MAIL
United States Environmental Protection Agency

2890 Woodbridge Avenue, Bldg. 209, Mail Stop 211

Edison, New Jersey 08837

RE: Bayonne Barrel & Drum Site, Newark, NJ
- . Progress Report No. 26 \

Dear Mr. Cosentino:

On behalf of the Bayonne Barrel & Participating Parties and pursuant to Paragraph 23 of
‘the Administrative Order on Consent, enclosed please find three (3)- copies of Progress
Report No. 26 covering the period from March 1, 2006 through March 31, 2006.

“In addition to reporting 6n the subject work, this progress report also contains an update of
activities associated with remedy selection at the site.

Very truly yours,

de maximis, inc.

Mme

cc.  S. Flanagan, USEPA
S. Kehayes, NJDEP
J. Jones, City of Newark
A. Saling, Kirkpatrick & Lockhart
W. Hyatt, Kirkpatrick & Lockhart
D. Reid-Green, BASF
J. Vidumsky, DuPont T -
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Description of the Actions Taken Toward Achieving Compliance with the
Administrative Order on Consent Since the Previous Report:

e Site security continues to be maintained at the site. :
e Draft comments from the NJDEP were received in connection with the off-site
sampling work plan, the storm sewer mapping work plan, and the RASR. }

Summary of all Results of Sampling, Tests or Other Data Received or Generated
Since the Previous Report:

* Select monitoring wells were sampled for geochemical parameters to support the
ongoing groundwater modeling task in response to NJDEP’s comments to the RI
Report.

e A sample of product observed in UST-1 was collected for fingerprint analysis.
Completed Deliverables Since the Previous Report:

e None.
Actions Planned Prior to Submittal of Final Completion Report:

Maintain site security.

Continue Monthly Progress Reporting.

Finalize and submit Final Report.

Respond to draft comments from NJDEP on Work Plans submitted in November

and December 2005 regarding perimeter soil sampling and storm sewer mapping.

* Continue with groundwater modeling in accordance with NJDEP's comments to the
Rl Report.

» Discuss recent draft comments from NJDEP to the Remedial Action Selection

Report submitted in December 2005.

PR26/slr

R et
PAPER



—

de maximis

Mr. Joseph Cosentino

Bayonne Barrel & Drum Superfund Site
Progress Report No. 26

April 10, 2006

Percentage Completion:

Work Plan Submittal and Approval- 100%
Construction Operations Plan Implementation - 100%
Post-Removal Site Control Plan - 0%

Final Report - 0%

Delays Encountered or Anticipated:

¢ None currently identified.
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